The BB&T Site in Durham, North Carolina is the site of a former dry-cleaning business that operated from 1963 until 1975. Soil and groundwater at the site are contaminated with the dry-cleaning solvent tetrachloroethene (also called "perc") and its breakdown products. The site is currently in the ***Dry-cleaning Solvent Cleanup Act (DSCA) Program****, a voluntary program administered by the N. C. Department of Environment and Natural Resources that oversees the remediation of contaminated dry-cleaning sites.*

For more information:

NCDENR, Division of Waste Management, DSCA Program
1646 Mail Service Center
Raleigh, NC 27699-1646

http://portal.ncdenr.org/web/wm/dsca/bbt_updates

Billy Meyer, DSCA Project Manager
(919) 707-8366
billy.meyer@ncdenr.gov

Cathy Akroyd, Public Information Officer
(919) 707-8234
cathy.akroyd@ncdenr.gov

Dry-cleaning Solvent Cleanup Act (DSCA) Program
Division of Waste Management
N. C. Department of Environment and Natural Resources

BB&T Site Update –Dec 2011

Current Status:

All of the building demolition activities outlined in the Interim Risk Management Plan (IRMP) have been successfully completed. DENR's environmental contractor recently submitted a "Building Demolition Report" and also an "Additional Assessment Activities Report". Both have been posted on DSCA's website. DSCA has met with its contractor and a draft Remedial Action Plan (RAP) has been submitted and reviewed by DSCA. Please note the new contact numbers for Billy Meyer and Cathy Akroyd on the left margin of this page.

Recent Activities:

- December 9, 2011: Draft Remedial Action Plan (RAP) review completed by DSCA.
- November 1, 2011: Draft Remedial Action Plan submitted to DSCA for review.
- October 14, 2011: Additional Assessment Activities Report posted on DSCA website.
- October 5, 2011: Building Demolition Report posted on DSCA website.

Upcoming Activities for 2012 and Projected Schedule:
(all dates are estimates)

- Early January, 2012: Final Draft of RAP to be submitted to DSCA.
- Mid-Late January, 2012: Approve proposed RAP and Submit Injection Permit Application to Underground Injection Control (UIC) Program.
- Late January- early February, 2012: Advertise Public Meeting and post the proposed RAP on DSCA website.
- Mid- Late February, 2012: Public meeting to discuss proposed RAP.